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MONTHLY REPORT

1 September - 30 September 1961

SYSTEMS ENGINEERING BRANCH
ENGINEERING STAFF

1. This month saw the activation of the SI Area of the New Building
Signal Center. As could be expected, numerous problems and difficulties
were encountered before the move from Que Building and transfer of circuits
was completed. SEB and IMB personnel involved with the move expended great
quantities of overtime. Work is now in progress on installation of equip-
ment in the main Signal Center Ares.

o The CSR-2 (CITE Alarm) program has presented a number of problems. 25X1A5al
delivered five production units that were modified in accordance
with specifications furnished by OC-SP. Each of these units had different
characteristics with respect to radiation, end, to further complicate matters,
& number of component failures have been experienced. These failures have
been brought to the attention of _who has supplied five additional 25X1A5al
units for further tests.

3. Considerable time and effort continue to be expended on the plans
25X1A6a and specifications associated with the expansion of the HEEM net. As was
the situation last month, most of the efforts are belng concentrated on

the problems related with the remote trapsmitter site for the installa- 25X1A6a
tion. A re-evaluation of equipment requirements at the proposed site, 25x1ABa

as submitted by the Signal Corps, was also undertaken. The res was &
reduction in cost estimates from $607,000 to approximately $317,000. This
reduction was predicted on a clarifiication of operational requirements.

h, A1l equipment has been requisitioned for a 10 KW MF Broadcast
transmitter installation to be installed in B 210 cquipment is due 25X1A6a
for delivery prior to 1 November.

5. Completion of the Communication Equipment Crystal Chart has been
delayed somewhat due to higher priority projects. This project should be
completed during the next reporting period.

6. Preliminary arrangements are being made for the move of the & ST

25X1A6b  from I

T. At the request of OC-SP, a bill of materials was brepared for an
25X1A6a antenna to be erected in WM, for use in support of Project _ 25X1A2d1

8. The Drafting Unit prepared 106 drawings during the month of Sep-
tember.
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Chief, Systems Engineering Branch

Attachments:

25X1A9a l. TDY Trips
2. Trip Report to NN
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